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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers is extended, is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer atready submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and dab specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If reaukdl See Paae 2 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 

I D- 

OTHER Specify type of modification and authority) 

(X) 

X 

E. IMPORTANT: Contractor is not is required to sign this document and return 3 copies to the issuing office. 

A. THIS CHANGE ORDER IS ISSUED PURSUANTTO: (Specmauthwity) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A 

B. THE ABOVE NUMBERED COMRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofice, appropriation dafe, et~.)  SET 
FORTH IN ITEM 14, PURSUANTTO THE AUTHORITY OF FAR 43.103(b). 

C. T HIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

FAR Clause 52.243-2, Changes - Cost Reimbursement, and FAR.43.103(a) 

-- 

14. DESCRlFTlON OF AMENDMENTlMODlFlCATION (Organized by UCF secfbn headings, including salicbtion/oonfract subject m a w  wfiemfiaslWe.) 

Provisional 
Estimated Cost Neqotiated Cost Contract Value Allotted Fundinq 

Previous Contract Total $ 32,738,363 $ 98,839,057 $1 31,577,420 $ 124,425,453 
This Modification $ (~O.OOO,OOO) $ lO,OOO.OOO $ -0- 5 -0 - 
Revised Contract Total $ 22,738,363 $ 1 08,839,057 $1 31,577,420 $ 1 24,425,453 

Except at provided herein, alt terms and conditions of the document referenced in Item 9A or 104 as heretofore changed, remains unchanged and in full force and effect. 
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IV. 

v. 

VI. 

VII. 

VII. 

The purpose of this modification is to incorporate the requirements of Project Change Proposal 
(PCP) B90427, entitled "FY06 Construction of Facilities (CoF). 

Section 6. Clause 8.2, Estimated Cost for Facilities, (b) Construction of Facilities (CoF) 
Funds, is hereby amended to decrease CoF Provisional Cost by $1 0,000,000 placed on 
the contract by modification 064 and to increase the Negotiated Cost by $10,000,000. The 
new totals for Negotiated Cost and Contract Value for this paragraph are shown on the 
attached page. 

Attachment 5-4, CoF Projects - Modification and Construction of Real and Installed 
Property, is amended to add Line items # 334, Replace AHU's 14,17, 20, and 26 (Building 
114), Line Item #338, Phase II (Building 103), Line Item # 339, Replace Fire Alarm System 
- Phase II and Line item # 342, Replace Cooling Towers/Chiller & AHU's 1 & 2 (Building 
420 & 421). 

Section J, Attachment 5-8 SmalVSmall Disadvantage & Women Owned Small Business 
Master Subcontracting Plan, Paragraph H, Proiected Subcontract Goals is amended to 
update FY06 Estimated Subcontract $ to be Committed, Small Business Goals, and Small 
Disadvantage Business Goals as follows: 

Estimated 
Subcontract $ to be Smaf Business 
Committed Goals 

FY06                                  

Small Disadvantaged 
Business Goals 
        

The following pages of the contract are revised or added, as appended, and made an 
inseparable part hereof. 

Revised Panes 
B-I , €3-1 a, J-4-5 and J-8-17 

This modification consists in its entirety of Standard Form 30, page 2, and the revised pages listed 
in paragraph Vl. above. 

In consideration of the modification agreed to herein as complete equitable adjustment of all 
claims arising out of or attributable to the issuance of the change(s) and/or contractor proposal(s) 
listed below, the contractor hereby releases the Government from any and all liability under this 
contract for further equitable adjustments attributable to such facts or circumstances giving rise to 
said contract change(s) and/or contractor proposal(s), andlor for such additional obligation as may 
be required by this modification. 

Contract Change Identification Contract Proposal Number 
CCBD ET3-01-0014, Dated 08/09/06 PCP 890427 (06M0-0689), PClN 082968 
Supplemental Agreement No. 71 Dated 0711 0/06 and updated on 9/18/06 

(b)(4)
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SECTION B 

SUPPLIES OR SERVICES AND PRICES/COSTS 

B.l BRIEF DESCRIPTION OF WORK 

The Contractor shall M s h  all personnel, facilities, equipment, material, supplies and services 
(except as may be expressly set forth in this contract as M s h e d  by the Government) and otherwise do all . 

things necessary to, or incident to, performing and providing the following items of work: 

To facilitate the Space Shuttle External Tank Project under this consolidated facilities contract by 
providing Government furnished propem and the acquisition of other property for use as needed as W e r  
described in Attachment J- 1. 

(End of clause) 

B.2 ESTIMATED COST FOR FACILITIES 

The total estimated cost for complete performance of this contract for each category is stated 
below. This is a cost reimbursable contract only and therefore the Govement shall not pay the 
Contractor a fee for performing this contract. 

(a) Space Flight, Control and Data Communications (SFC&DC) 

Provisional Cost Negotiated Cost Contract Value 

Previous $ 1,764,161 
This Mod $ 0 

Total $ 1,764,161 

(b) Construction of Facilities (CoF) 

Provisional Cost Negotiated Cost Contract Value 

Previous $ 10,000,000 $ 22,075,742 $ 32,075,742 
This Mod $ (10.000,000) $ 10,000,000 $ 0 

Total $ 0 $ 32,075,742 $ 32,075,742 

(c) Construction of Facilities (CoF) Environmentd Studies 

Negotiated Cost Contract Value 

Previous 
This Mod 

Total 



Contract NNMO4AAO2 
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(d) Hurricane Katrina Recovery - Real Property 

Provisional Estimated Cost Negotiated Cost Contract Value 

Previous $ 4,064,987 $ 2,773,420 $ 6,838,407 
This Mod $ -0- $ -0- $ -0- 

Total $ 4,064,987 $ 2,773,420 $ . 6,838,407 

(e) Hurricane Katrina Recovery - Programmatic 

Provisional Estimated Cost Negotiated Cost Contract Vdue 

Previous $ 7,767,315 $ 3,024,376 $ 10,791,691 
This M O ~  $ a- $ -0- $ -0- 

Total $ 7,767,3 25 $ 3,024,376 $ 10,791,691 

(f) Hurricane Katrina Recovery - Response and Recovery 

Provisional Estimated Cost Negotiated Cost Contract Value 

Previous $9,141,900 $ -0- $9,141,900 
This Mod $ -0- $ -0- $ -0- 

Total $9,141,900 $ -0- $9,141,900 

Recapitulation of Total Contract Value $ 131,577,420 


